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Superior Star Award Received at National Voluntary Protection Programs 
Participants’ Association Conference in San Antonio, Texas
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Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).   

NOTE:  Unless otherwise noted, all information contained herein is as of the end of August 2009.

Top FY 2009 Accomplishments
• Completed construction of the Interim Storage Area Protected Area on schedule and under budget.

• SAS Non-Patrol employees reached one million hours without a Days Away From Work case.

• Completed Graded Security Protection Policy impact analysis.

• Successful DOE HQ Scenario Development Review Team visit.

• RL held inspection out-brief of the Security Education and Awareness Program.  All program elements 
were rated satisfactory (the highest level) with no weaknesses, issues, or findings.  The RL staff was 
highly complimentary of the program, stating they believed it to be one of the best in the DOE Complex.

Notable August Accomplishments
• Conducted four force-on-force training exercises in support of Interim Storage Area Protected Area 

activation.

C: 2

activation.

• Hanford Patrol won the Northwest Regional Pistol Championships.

• Completed Emergency Vehicle Obstacle Course training on new special vehicles for Special Police 
Officers (SPOs) levels II and III.

• Completed certification testing of intrusion detection components employed within the 200 East Interim 
Storage Area Protected Area perimeter intrusion detection and assessment system.

Schedule/Cost Performance ($M)

FYTD Schedule Performance (-$0.1M/-0.2%): The schedule variance is within reporting parameters; 
no variance explanation required. 

FYTD Cost Performance (+$2.3M/+3.8%): The cost variance is within reporting parameters; no 
variance explanation required. 
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$4.4 $5.0 $4.1 $0.6 14.5% $0.9 18.6% $59.6

Fiscal Year to Date $59.6 $59.5 $57.2 -$0.1 -0.2% $2.3 3.8% $59.6

Numbers are rounded to the nearest $0.1M.
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Schedule/Cost Performance ($M), continued

Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09

Monthly BCWS 4.5 5.2 6.4 5.6 5.7 4.4 6.6 5.4 5.0 6.5 4.4

Monthly BCWP 4.5 5.1 6.0 5.6 5.7 4.0 6.8 5.3 5.1 6.4 5.0

Monthly ACWP 3.6 5.0 5.9 5.4 5.1 5.1 6.9 5.4 5.0 5.8 4.1

FYTD BCWS 4.5 9.8 16.1 21.7 27.4 31.8 38.3 43.7 48.7 55.2 59.6

FYTD BCWP 4.5 9.6 15.6 21.2 26.9 30.9 37.6 43.0 48.1 54.5 59.5

FYTD ACWP  3.6 8.7 14.6 19.9 25.0 30.1 37.0 42.3 47.3 53.1 57.2
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Performance Analysis  
FYTD and Monthly ($M)
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Milestone Achievement

DOE/RL-2000-76, Rev. 106 Safeguards and Security

There are no Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones 
assigned for completion by PBS RL-0020 this fiscal year. 


